

Meeting 3

Group 40

Members

- Alex Swenson (Backend) - *in attendance*
- Jaden Ciesielski (Frontend) - *in attendance*
- Adam Walters (Frontend) - *in attendance*
- Tyler Miller (Backend) - *in attendance*
- Brandon Burt (Frontend) - *in attendance*
- Guan Lin (Backend) - *in attendance*

Last Week

We finished creating our project timeline and User Needs document. Frontend completed the page breakdown and strategy discussion. Backend completed the initial database schema and started implementing express app.

Upcoming Week

Notes:

Backend Team will meet Mondays or Wednesdays at 5pm depending on availability
Frontend Team will meet Tuesdays at 5:45-6pm

Plan for next week:

- Finish Requirements Document (Due: 10/7/22)
- Frontend:
 - Create Initial Front-end Design(just visuals)
 - Start list of APIs needed for front-end
- Backend:
 - Look into finding our server for hosting
 - Finalize initial schema
 - Finish Basic Express app

Create project timeline

- Finish User Needs document
- Backend

- Express.js Training
- Look into server resources available to us
- Frontend:
 - Come up with strategy
 - Decide on basic frameworks we will use
 - Consolidate figma designs
 - Create list of potential screens

What to discuss with advisor at next meeting:

- Our project timeline

Contributions

	# of hours	Items worked on	Plan for next week
Alex	6	Meet with the backend team to come up with database schema and general architecture. Work on user needs assignments. Start exploring set up with Express and Docker on server	Requirements doc and figuring out the server/db situation and how we go about getting access
Adam	4	I completed my portion of the User Needs document and met with the frontend where we completed our initial page breakdown in preparation for concrete page designs.	I will assist in creating the concrete Figma's according to our page breakdown and will begin defining the APIs that the frontend will require.
Tyler	7	I met with the backend team and started creating a database schema. I worked on getting the user needs assignment done. Taught other backend members more about Express. Created Baseline express server and pushed to github	I will do my portion of the requirements document. I will also look into finding the server we have access to for our DB and for hosting our application. Will work with Alex on this.

Brandon	4	I completed my portion of the User needs doc, and added additional sections for the newly defined users. I met with the front end team and helped come up with page breakdowns as we figured out what our components would look like.	I will do my portion of the requirements doc. Meet with the front end team to begin a list of API's, and finalize the screens for development.
Guan	5	Met with the backend team and came up with a schema. Finished up portion of user needs document. Learned about how to use express on the backend.	Do my part in the requirements document. Learn more about how to implement express on the backend. Find out how to access our database.
Jaden	6	Met with frontend and discussed our development process and strategy, added more users and their descriptions to the User Needs document. Created Agenda for meetings and helped to create project timeline & page breakdown	Will consolidate figma designs and finish initial frontend design (just visuals), complete my section of the requirements document, start list of APIs needed for frontend.